CMRS Status Summary — August 2002

Company

Issues

Alltel
(7/2002)

29 - Complete

Albemarle, Carroll, Charlottesville, Chesapeake,
Chesterfield, Danville, Galax, Grayson, Hampton,
Hanover, Henrico, Henry, Isle of Wight, James City,
Lynchburg, Martinsville, Mecklenburg, Newport News,
Norfolk, Pittsylvania, Portsmouth, Powhatan, Richmond,
Suffolk, Surry, Sussex, VA Beach, Williamsburg & York.

11 - > 6 months

e PSAP Issue - Charles City (CPE), Culpeper (wants
NCAS only), Dinwiddie (ready in 2/03), Gloucester
(paperwork) & Prince George (awaiting CRS)

e Trunk Orders - Bedford, Franklin, New Kent,
Petersburg and Southampton

¢ Pending Implementation — Washington (testing)

9 - < 6 months

Amelia, Bristol, Brunswick, Buckingham, Colonial
Heights, Emporia, Goochland, Lunenburg and Nottoway

Phase Il

Reports Phase Il deployment for 4" quarter 2002.

AT&T
(4/2002)

5 - Complete

Alexandria, Arlington, Fairfax, Loudoun & Prince William

1 ->6 months

Stafford County

Phase Il

In negotiations with FCC on Consent Decree

Cingular
(7/2002)

16 - Complete

Arlington, Accomack, Alexandria, Bristol, Clarke,
Culpeper, Fairfax County, Fauquier, Frederick, Loudoun,
Northampton, Orange, Prince William, Spotsylvania,
Washington & Winchester.

7 - > 6 months

o LEC Issues - Warren (Trunks)

¢ PSAP Issue - King George (PSAP Trunks), Lancaster
(Trunks), Louisa (CPE Upgrade) & Westmoreland
(PSAP Trunks)

¢ Pending Implementation — Shenandoah (loading
MSAG), Stafford (testing, 3/02)

3 - <6 months

Caroline, Page & Smyth

Phase Il

Reports Phase Il deployment in mid 2002.

Nextel
(7/2002)

14 - Complete

Chesapeake, Chesterfield, Hampton, Hanover, Henrico,
Isle of Wight, James City, Newport News, Norfolk,
Portsmouth, Prince William, Suffolk, VA Beach, & York

14 - > 6 months

o CPE Issues - Gloucester, Dinwiddie, New Kent,
Petersburg (9/02), Prince George & Stafford

o In progress - Sussex

¢ Pending implementation - Emporia (TBD, was 5/02),
Fauquier (8/02, was 7/02), Hopewell (8/02),
Powhatan (7/02, was 5/02), Richmond (TBD was
12/01), Spotsylvania (7/02) & Williamsburg (8/02, was
2/02)

3 - <6 months

Colonial Heights, Goochland & Greensville

Phase Il

Reports Phase Il deployment 10/02 (waiver).

Nextel
Partners
(6/2002)

6 - Completed

Albemarle, Charlottesville, Roanoke, Roanoke County,
Salem & Washington

4 - > 6 months

o CAS Issue — Frederick & Winchester
e PSAP Issue — Radford & Montgomery

4 - <6 months

Botetourt (1/03), Bristol (8/02), Lynchburg (7/02) &
Rockbridge (8/02)

Phase Il

Reports Phase Il deployment 10/02 (waiver).
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NTelos
(7/2002)

39 - Complete

Albemarle, Blacksburg, Charlottesville, Chesapeake,
Chesterfield, Christiansburg, Clarke, Danville, Franklin
County, Frederick, Hampton, Hanover, Harrisonburg,
Henrico, Henry, Isle of Wight, James City, Lexington,
Lynchburg, Martinsville, Montgomery, Newport News,
Norfolk, Orange, Pittsylvania, Portsmouth, Powhatan,
Richmond, Roanoke, Roanoke County, Rockbridge,
Rockingham, Salem, Shenandoah, Suffolk, VA Beach,
Williamsburg, Winchester & York.

6 - > 6 months

o PSAP lIssues - (PSAP CPE-6/02), Petersburg (PSAP
Trunks), Pulaski (CPE, 7/02) & Radford (PSAP
Trunks)

¢ Pending Implementation - Bedford (8/02, was 7/02),
Hopewell (8/02, was 6/02) & Louisa (8/02)

3 - <6 months

o Others — Botetourt (1/03), Fredericksburg (8/02 was
6/02) & Spotsylvania (8/02 was 6/02)

Phase Il

Reports Phase Il deployment beginning in 3" quarter of
2002.

Sprint PCS
(7/2002)

19 - Complete

Alexandria, Arlington, Chesapeake, Chesterfield,
Emporia, Hampton, Hanover, Henrico, James City, Isle
of Wight, Newport News, Norfolk, Portsmouth,
Powhatan, Richmond, Suffolk, VA Beach, Williamsburg
& York.

20 - > 6 months

e Trunk Issue - Culpeper, Fairfax, Fauquier, Hopewell,
Loudoun (7/02), Prince William (8/02), Stafford &
Winchester.

e PSAP lIssues — Louisa (6/02), Surry (7/02, was 4/02) &
Sussex (7/02 was 5/02)

¢ Pending Implementation - Charles City (7/02, was
4/02), Dinwiddie (7/02, was 4/02), Fredericksburg
(7/02 was 6/02), Gloucester (7/02, was 4/02), New
Kent (7/02, was 3/02), Petersburg (8/02, was 4/02),
Southampton (8/02, was 4/02), Spotsylvania (8/02) &
Warren (7/02, was 4/02)

8 - < 6 months

Amelia (10/02), Brunswick (10/02), Colonial Heights
(9/02), Farmville (8/02), Goochland (8/02), Greensville
(9/02), Nottoway (8/02) & Prince George (8/02, was
6/02)

Phase Il

8/02 deployment - Alexandria, Arlington, Fairfax,
Loudoun, Prince William, Chesterfield, Richmond,
Winchester, Hampton, Norfolk, Portsmouth, VA Beach,
Newport News, Suffolk

9/02 deployment - Henrico, York, James City, York

Triton/Suncom
(7/2002)

32 - Complete

Accomack, Albemarle, Charlottesville, Chesapeake,
Chesterfield, Clarke, Emporia, Frederick, Hampton,
Hanover, Harrisonburg, Henrico, Henry, Hopewell, Isle
of Wight, James City, Lynchburg, Martinsville, Newport
News, Norfolk, Northampton, Orange, Portsmouth,
Powhatan, Richmond, Roanoke County, Rockingham,
Suffolk, VA Beach, Williamsburg, Winchester & York.
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20 - > 6 months

e PSAP Issues - Dinwiddie (CPE), Franklin, Gloucester
(SALLI), Mecklenburg, New Kent (CPE), Petersburg
(7/02), Southampton & Sussex

¢ Working to Implement - Bedford, Louisa, Montgomery
(7/02, was 2/02), Pittsylvania, Prince George, Pulaski,
Radford (7/02)

¢ Pending Implementation - Danville (7/02 was 5/02),
Roanoke (7/02 was 6/02), Rockbridge (7/02, was
2/02), Salem (7/02 was 6/02), Warren (7/02 was 5/02)
& Washington

12 - < 6 months

Amelia, Botetourt (1/03), Caroline, Colonial Heights,
Fluvanna, Fredericksburg, Goochland, Nottoway, Smyth,
Spotsylvania, Vinton, & West Point.

Phase I Not reported
U.S. Cellular 5 - Complete Albemarle, Charlottesville, Henry, Lynchburg,
(7/2002) Martinsville, Roanoke, Roanoke County & Salem

9 - > 6 months e Trunk Issue — Twin County

e Testing (8/02 was 6/02) — Bedford, Christiansburg,
Franklin County, Patrick & Rockbridge

3 - <6 months Buckingham, Greene, Smyth, Vinton, Wytheville

Phase I Not reported
Verizon 25 - Completed Accomack, Alexandria, Arlington, Chesapeake,
Wireless Chesterfield, Danville, Fairfax, Fauquier, Hampton,
(7/2002) Hanover, Henrico, James City, Loudoun, Newport News,

Norfolk, Northampton, Pittsylvania, Portsmouth,
Powhatan, Richmond, Shenandoah, Suffolk, VA Beach,
Williamsburg & York.

33 - > 6 months

e PSAP Issue - Dinwiddie (CPE), Gloucester (SALI),
Middlesex (CPE)

e Working - Carroll County (9/02, was 6/02), Bedford
(7/02, was 5/02), Emporia (9/02 was 5/02), Louisa
(8/02 was 6/02), Spotsylvania (8/02 was 6/02), and
Stafford (9/02 was 6/02)

e Pending Implementation - Bristol (8/02), Charles City
(9/02 was 5/02), Charlotte County (9/02 was 5/02),
Christiansburg (7/02 was 5/02), Franklin (9/02 was
5/02), Greensville (9/02 was 5/02), Hopewell (9/02
was 5/02), Isle of Wight (9/02 was 5/02), Lancaster
(10/02 was 6/02), Mecklenburg (9/02, was 7/02),
Montgomery (9/02 was 5/02), New Kent (9/02, was
5/02), Orange (8/02, was 2/02), Patrick (10/02 was
5/02), Petersburg (9/02 was 5/02), Prince George
(9/02), Prince William (8/02 was 1/02), Pulaski (8/02
was 5/02), Roanoke (8/02 was 5/02), Roanoke County
(8/02 was 5/02), Rockbridge (8/02 was 1/02),
Southampton (9/02 was 5/02), Sussex (9/02 was
5/02), Washington (8/02 was 1/02) & Westmoreland
(10/02 was 5/02)

4 - < 6 months

Farmville, Fredericksburg, Lunenburg-& Vinton

Phase Il

Deployed - Chesapeake, James City, Hampton,
Newport News, Suffolk & York

Planned - 7/02 - Norfolk, Portsmouth, VA Beach

7/02 - Accomack, Alexandria, Arlington, Fairfax, Henrico,
Loudoun, Northampton, Prince William & Richmond
9/02 - Chesterfield, Frederick, Roanoke & Roanoke
County
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Virginia 2 - > 6 months Pending Implementation - Harrisonburg & Rockingham —
Cellular agreement issue with Verizon (no change)

(7/2002)

VoiceStream 0 - Completed

(7/2002) 10 - > 6 months Albemarle, Alexandria, Arlington, Charlottesville, Fairfax,

Fauquier, Loudoun, Prince William, Stafford &
Warrenton (all planned by end of 7/02 was 1/02) (no
change)

0 - < 6 months

**Note: New markets will roll out with Phase | and Phase
Il NSS if PSAP is ready.
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